COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 17/ 2019

ESTI MATE SUMVARY 12:07: 01
CONTI D C22383 ESTI MATE NO. 0004 PROG SPEC YR: 2005
PCN: 22383- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 49.5 DAYS TIVE ALLOW 78 WORK DAYS
R2 ADA RAMPS |-25 INT S NEV- N PERCENT TIME:  63.46 ORI G TI ME ALLOW 70 WORK DAYS
PRQJECT NO. STMD252- 469
R2 ADA RAMPS |-25 INT S NEV- N
NAME OF ROAD:
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
AVERY ASPHALT | NC. PAY PERI OD ENDI NG 06/ 08/ 2019 DATE TIME STARTED 11/16/2018
7770 VENTURE STREET DATE LET 09/ 06/ 2018 DATE WORK BEGAN  12/18/2018
DATE AWARDED 09/ 25/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/14/2018 DATE ACCEPTED
COLORADO SPRI NGS CO 80951 (719) 471-0110 DATE NOTI CE TO PROCEED 11/16/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 950, 127. 70 PARTI Cl PATI NG $ 2, 000. 00 $ 0. 00
AWARD PROJECT AMT:  $ 747, 127. 70 NON- PARTI Cl PATI NG 399, 424. 70 122, 799. 85
PERCENT COMPLETE: 42.25% TOTAL EARNI NGS 401, 424. 70 122,799. 85
FUNDS AVAI LABLE: $ 548, 703. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 401, 424. 70 122, 799. 85
TOTAL CLAI M5 $ 0.00 RETAI NAGE -11,142. 74 -3,323.99
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 390, 281. 96 119, 475. 86
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 390, 281. 96 119, 475. 86
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 119, 475. 86

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22383 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22383-BID ESTI MATE RUN 06/ 17/ 2019
PRQJECT: STMD252- 469 ESTI MATE NO 0004 12:07: 01
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY- [-25 (Site 1)

0005 202-00170 Ginding And Texturing Concrete Pavement 100. 000 0. 000
Sy 0. 000 0. 00
175. 00000 0. 000 0. 00
0010 202-00200 Renoval of Sidewal k 645. 000 198. 900
SY 77.300 950. 79
12. 30000 276. 200 3,397.26
0015 202- 00203 Renoval of Curb and Gutter 83. 000 53. 200
LF 21.500 350. 45
16. 30000 74.700 1,217.61
0020 202-00206 Renoval of Concrete Curb Ranp 413. 000 43. 400
SY 59. 770 1, 195. 40
20. 00000 103. 170 2,063. 40
0025 202-00828 *Renmpval of Traffic Signal Equipnent 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0030 202-00889 Renoval of Detectabl e Warning 13. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0035 203-00100  Mick Excavation 10. 000 0. 000
Ccy 0. 000 0. 00
200. 00000 0. 000 0. 00
0040 208-00090 *Erosi on Control (Curb Ranp) 77.000 8. 000
EACH 3. 000 225.00
75. 00000 11. 000 825. 00
0045 210-00810 Reset Ground Sign 2. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0050 210-00827 *Reset Pull Box 5. 000 1. 000
EACH 2.000 2,000. 00
1, 000. 00000 3.000 3, 000. 00
0055 213-00067 Rock Miul ch (Weed Free) 66. 000 0. 000
SF 0. 000 0. 00

15. 00000 0. 000 0. 00



CONTI D: C22383 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22383-BID ESTI MATE RUN 06/ 17/ 2019
PRQJECT: STMD252- 469 ESTI MATE NO. 0004 12: 07: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY- [-25 (Site 1)

0060 304-06007  Aggregate Base Course (Cl ass 6) 10. 000 0. 000
cY 0. 000 0. 00
131. 00000 0. 000 0. 00
0065 403-00720 Hot M x Asphalt (Patching) (Asphalt) 10. 000 0. 000
TON 5.170 1,938.75
375. 00000 5.170 1,938.75
0070 608-00000 Concrete Sidewal k 292. 000 7.000
SY 77.300 4,715. 30
61. 00000 84. 300 5,142.30
0075 608-00010 Concrete Curb Ranp 500. 000 33. 000
SY 59. 770 5,379.30
90. 00000 92.770 8, 349. 30
0080 608-00015 Det ect abl e Wr ni ngs 854. 000 604. 000
SF 250. 000 20, 750. 00
83. 00000 854. 000 70, 882. 00
0085 609-21010 Curb and CGutter Type 2 (Section I-B) 33. 000 33. 000
LF 0. 000 0. 00
28. 45000 33. 000 938. 85
0090 609-21020 Curb and CGutter Type 2 (Section Il-B) 125. 000 40. 200
LF 21. 500 903. 00
42.00000 61. 700 2,591. 40
0095 610-00030  Median Cover Material (Concrete) 796. 510 731.510
SF 65. 000 975. 00
15. 00000 796. 510 11, 947. 65
0100 630-80355 *Portable Message Sign Panel 12. 000 6. 000
EACH 0. 000 0.00
5, 085. 00000 6. 000 30, 510. 00

CAT 0200 CURRENT AMI $  284,121.90%$ 39,382.99% 152,803.52
CAT NO0201 ROADWAY - Powers Blvd (Site 2)

0105 202-00039 Renoval of Bollard 1. 000 1.000
EACH 0. 000 0. 00
700. 00000 1. 000 700. 00



CONTI D: C22383 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22383-BID ESTI MATE RUN 06/ 17/ 2019
PRQJECT: STMD252- 469 ESTI MATE NO. 0004 12: 07: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY - Powers Blvd (Site 2)

0110 202-00170 Ginding And Texturing Concrete Pavement 50. 000 0. 000
Sy 0. 000 0. 00
175. 00000 0. 000 0. 00
0115 202-00200 Renoval of Sidewal k 274.000 201. 160
SY 69. 770 858. 17
12. 30000 270. 930 3,332.44
0120 202-00203 Renoval of Curb and Gutter 836. 000 253. 420
LF 125. 000 2,037.50
16. 30000 378. 420 6, 168. 25
0125 202-00206 Renoval of Concrete Curb Ranp 685. 000 441. 040
sY 197. 220 3,944. 40
20. 00000 638. 260 12, 765. 20
0130 202-00827 *Renpval of Pull Box 5. 000 0. 000
EACH 3. 000 15, 000. 00
5, 000. 00000 3. 000 15, 000. 00
0135 203-00100 Mick Excavati on 10. 000 0. 000
cY 0. 000 0. 00
200. 00000 0. 000 0. 00
0140 208-00090  *Erosion Control (Curb Ranp) 76. 000 48. 000
EACH 22.000 1, 650. 00
75. 00000 70. 000 5, 250. 00
0145 210-00810 Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0150 304-06007 Aggregat e Base Course (Cl ass 6) 26. 350 15.170
cY 11.180 1,464. 58
131. 00000 26. 350 3,451. 85
0155 403-00720 Hot M x Asphalt (Patching) (Asphalt) 10. 000 0. 000
TON 0. 000 0. 00
375. 00000 0. 000 0. 00
0160 608-00000 Concrete Sidewal k 229. 000 178. 280
Sy 46. 290 2,823.69

61. 00000 224.570 13,698. 77



CONTI D: C22383 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 22383-BID ESTI MATE RUN 06/ 17/ 2019
PRQIECT STMD252- 469 ESTI MATE NO. 0004 12:07: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0201 ROADWAY - Powers Blvd (Site 2)
0165 608-00010 Concrete Curb Ranp 743. 000 445.560
Sy 194. 250 17, 482. 50
90. 00000 639. 810 57,582. 90
0170 609-21010 Curb and Gutter Type 2 (Section |-B) 220. 000 49. 250
LF 41. 500 1, 180. 68
28. 45000 90. 750 2,581.84
0175 609-21020 Curb and CGutter Type 2 (Section Il-B) 616. 000 195. 250
LF 70. 000 2,940. 00
42.00000 265. 250 11, 140. 50
0180 613-07002 *Type Two Pull Box 5. 000 1. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 2.000 3, 000. 00
CAT 0201 CURRENT AMT $ 200,968.85$ 50,881.52 % 134,671.75
CAT NO0202 ROADWAY (Non Specific - Ceneral)
0007 202-00190 Rem of Conc Median Cover Matl CMO #2 133. 000 61. 630
Sy 9. 040 300. 04
33. 19000 70.670 2,345.54
0185 203-01597 Pot hol i ng 40. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0190 625-00000  Construction Surveying 1. 000 0. 366
LS 0.163 7,335.00
45, 000. 00000 0.529 23, 805. 00
0195 626- 00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 400 12, 000. 00
30, 000. 00000 1. 000 30, 000. 00
0200 626-01104  *Public Information Services (Tier V) 1. 000 0. 600
LS 0.100 120. 00
1, 200. 00000 0.700 840. 00
0205 627-00002 Ther nopl asti c Pavement MarKking 500. 000 0. 000
SF 0. 000 0. 00

15. 00000 0. 000 0.00



CONTI D: C22383 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22383-BID ESTI MATE RUN 06/ 17/ 2019
PRQJECT: STMD252- 469 ESTI MATE NO. 0004 12: 07: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 ROADWAY (Non Specific - Ceneral)

0210 630- 00000 *Fl aggi ng 3, 000. 000 120. 000
HOUR 16. 000 452. 00
28. 25000 136. 000 3,842.00
0215 630- 00007 *Traffic Control Inspection 50. 000 43. 000
DAY 7.000 949. 20
135. 60000 50. 000 6, 780. 00
0220 630-00012 *Traffic Control Managenent 74.000 39. 000
DAY 19. 000 11,379.10
598. 90000 58. 000 34,736. 20
0225 630-80335 *Barricade (Type 3 MA) (Tenporary) 16. 000 1.500
EACH 0. 000 0. 00
113. 00000 1.500 169. 50
0230 630-80340 *Pedestrian Barricade (ADA) 250. 000 70. 000
LF 0. 000 0.00
10. 00000 70. 000 700. 00
0235 630-80341  *Construction Traffic Sign (Panel Size A) 340. 000 24.500
EACH 0. 000 0. 00
45.20000 24.500 1,107. 40
0240 630-80342 *Construction Traffic Sign (Panel Size B) 90. 000 20. 000
EACH 0. 000 0. 00
45. 20000 20. 000 904. 00
0245 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 12. 000 2.500
Type
ype) EACH 0. 000 0. 00
1, 130. 00000 2.500 2,825.00
0250 630-80360  *Drum Channel i zi ng Device 600. 000 50. 000
EACH 0. 000 0.00
28. 25000 50. 000 1,412.50
0255 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 60. 000 0. 000
EACH 0. 000 0. 00
33. 90000 0. 000 0. 00
0260 630-80380 *Traffic Cone 200. 000 79. 500
EACH 0. 000 0.00

9. 05000 79.500 719. 48



CONTI D: C22383 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22383-BID ESTI MATE RUN 06/ 17/ 2019
PRQJECT: STMD252- 469 ESTI MATE NO. 0004 12: 07: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 ROADWAY (Non Specific - Ceneral)

0265 630-80393 *Stackabl e Vertical Panels 150. 000 52. 000
EACH 0. 000 0.00
33. 90000 52. 000 1,762. 80
0270 700-70010 F/ A M nor Contract Revisions 82, 891. 080 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0275 700-70011 F/ A Partnering 3, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0280 700-70034 F/ A Asphalt Surface Repair 50, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0285 700- 70310 F/ A Landscapi ng 10, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0290 700-70380 F/ A Erosion Control 20, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0202 CURRENT AMI $  459,036.95$% 32,535.34% 111, 949.42
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0295 620-00020 Sanitary Facility 6. 000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2,000. 00
CAT 0400 CURRENT AMT $ 6,000.00 % 0.00$ 2, 000. 00
PROJECT TOTAL CURRENT AMI $  950,127.70$% 122,799.85% 401, 424.69



